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After the rainy winter now construction is going very fast at the moment. The 
blocks of which the concrete skeletons are ready are B – C – E block and 
works continue on the blocks A – F – G which will finish in the coming 2 
weeks. And of course D-block which is already completed as show house.
Also the pool area is completed in ways of rough concrete and completion of 
the pool area will be during the coming months together with the continue of 
making of all the walls from the several block which will begin already next 
week. Because the rough construction will be ready before tourist season we 
are able to continue the construction during the summer which means that the 
project will be ready according to the planning in December 2009.


